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SUMMARY

This project tested a model of operations research (OR) dissemination and utilization

targeting program managers. The model combines capacity building with the use of

innovative advocacy approaches to disseminate OR results. It consists of creating a

network of policy champions who will advocate the use of OR findings through a variety

of strategies after they have been provided with information on the advocacy issue and

their presentation skills enhanced. The project�s objective is to promote the utilization of

research for decisionmaking and program improvement.

With the assistance of the Task Force on Operations Research Results Dissemination and

Utilization, the project formed four policy champion teams in four regions in Mindanao,

the second largest island of the Philippines. The teams were composed of representatives

from the local government, Department of Health, non-governmental organizations,

Commission on Population, research/academe, and media. A three-day training workshop

was organized to equip the policy champions with knowledge on the selected advocacy

issue (i.e., unmet need for family planning and the use of the OR-tested Community-

based Management Information System to address unmet need) as well as to sharpen their

presentation and advocacy skills. In the same training, the teams developed their

respective advocacy plan, which they implemented during May � June 2001.

The project demonstrated that mobilizing policy champions to influence program

managers to use an OR-tested tool could lead to significant program changes. Foremost of

these changes are the adoption and pilot-testing of the Community-based Management

Information System in selected areas in two of the four regions where CBMIS is not yet

installed, and the pledge to sustain the use of CBMIS in two cities where the system is

already being implemented.

The project provided learning that could be useful in the conduct of a similar undertaking.

Among other things, the project revealed that there is no single strategy or approach to

effective advocacy, that the level of �maturity� of the OR result is an important variable

in the OR advocacy and utilization equation, and that the necessary institutional support

system is a critical factor in the assimilation and utilization of a research result.
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 Considering the potential of harnessing policy champions in promoting research for

programmatic action, this report recommends that the project be extended to implement

the full range of advocacy activities originally drawn up in the project proposal, namely

advocacy of the unmet need concept and CBMIS to policymakers, and of adolescent

reproductive health to both policymakers and program managers. Completing these

activities will provide a better picture of the extent to which the model of OR results

dissemination and utilization being tested is able to accomplish what it was intended to

do. The project can then proceed to identify mechanisms to institutionalize the process in

order that reproductive health policy and programs in the country may benefit from

operations research.
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BACKGROUND

One of the challenges faced by research organizations is that research findings are not

translated into policy changes or programmatic action. This gap is unfortunate, since

research enhances policymakers� and program managers� ability to formulate appropriate

goals, determine strategies, solve problems, and assess achievement of program goals.

The great divide between research and action can be explained by the following

considerations:

� Research reports often draw conclusions that are not specific enough to guide

policy and program design;

� Overly technical presentation formats give priority to clinical and/or statistical

aspects of the study rather than to policy or program implications; and

� Standard dissemination channels (e.g. academic journals, conference

presentations) for research findings may not reach key stakeholders.

Indeed, the very policymakers and program managers who would most benefit from

research results may not even be aware that those findings exist and are thus unable to

utilize them. The FRONTIERS� audience analysis of operations research (OR)

stakeholders in the Philippines found that only a few policymakers and program managers

have applied research findings in program planning and design. However, local

government officials indicated that if research information is available, they would

certainly use it for planning and decisionmaking.

In the Philippines, the internal communication processes and procedures of the national

family planning program have serious limitations, as acknowledged by the Local

Government Unit (LGU) Family Planning IEC Strategy of 1997. These inadequacies

include a lack of reliable information sources for other related sectors, a limited range of

communication channels used by outside agencies for disseminating research findings to

local officials and program managers, and a weak internal structure for ensuring the flow

of information to multiple audiences within the LGU system.

Recognizing the importance of having informed local officials managing the national

family planning program, the same strategy statement identifies several means to redress
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these shortcomings. The LGU IEC strategy advocates the increased use of audience-

centered communication programs. This orientation implies that programs must improve

their understanding of the different segments of their target audience and identify key

messages for each group. The IEC strategy also draws attention to the need to support the

process of building alliances in the community to ensure that locally relevant issues are

brought into public debate.

Cognizant of these realities and challenges, the Frontiers in Reproductive Health Program

in the Philippines sought to address them by testing a model of OR results dissemination

and utilization, targeting policymakers and program managers with key OR findings. The

model combines capacity building with the use of innovative advocacy approaches to

disseminate OR results. The model consists of creating a core of policy champions who

will advocate the use of OR findings through a variety of strategies after they have been

equipped with knowledge on selected OR issues and their presentation skills have been

enhanced.

OBJECTIVES

The long-term objective of this project is to ensure that reproductive health care policy

and programs in the Philippines reflect the lessons learned from contemporary operations

research studies conducted in the country and abroad. Specifically, the project sought to:

1. Conduct an effective communication and dissemination program in the

Philippines that reaches new audiences in new locales with highly specific

information on how innovative solutions to service problems can be

incorporated into LGU policies and programs;

2. Promote the utilization of research findings for decisionmaking and

program improvement;

3. Create local networks of influential policy and program champions and

innovative researchers who are committed to communicating the results of

contemporary reproductive health care operations research and collaborate

with other sectors undertaking similar activities; and
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4. Document cases of successful examples where active coalitions were

effective in bringing about the desired change so as to replicate this

advocacy model in other regions.

This project will contribute to achieving USAID Strategic Objective 3, �reduced fertility

rate and improved maternal and child health.� It will help realize USAID/Manila�s

Intermediate Result 2, �national systems strengthened to support family planning and

maternal and child health.� This project directly supports FRONTIERS Intermediate

Result 2, �OR results communicated and utilized for policy and program improvement.�

This project was developed in response to a direct request from USAID/Manila to provide

this type of support.

THE INTERVENTION

The project intervention consisted of creating a network of policy champions, equipping

them with knowledge of the selected advocacy issue, enhancing their advocacy skills, and

providing them with advocacy materials. The capacity building component of the

intervention was accomplished through a three-day training workshop. The policy

champions proceeded to apply what they had learned by communicating the advocacy

issue to program managers using various advocacy strategies and following the advocacy

plan they prepared. The intervention was concretized and implemented with the advice

and assistance of the Task Force on Operations Research Results Dissemination and

Utilization. The intervention is illustrated in Figure 1 and described below.

Organize
Task Force

on OR
Results

Dissemin-
ation and

Utilization

Identify
policy

champions

Identify OR
result/issue

3-day training
for policy

champions

Prepare
information
materials

Implement
advocacy
activities

Follow up
and
monitoring

Figure 1. The Project Intervention
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1. Creating a Network of Policy Champions

To foster the crucial link between research and program change, the project, with the

assistance of the Task Force on Operations Research Results Dissemination and

Utilization, created a network of four policy champion teams in four regions in

Mindanao, the second largest island in the Philippines. The teams were composed of

Table 1. Membership of Policy Champion Teams
representatives from the local

government, Department of Health

(DOH), non-governmental

organizations, Commission on

Population (POPCOM),

research/academe, and media. The

mix of members in each team is

shown in Table 1. Appendix A lists

the names of the policy champions.

The policy champions were

screened using the following criteria

set forth by the Task Force:

� Respected in the community

� Influential

� Willing to participate in the project

� Willing to travel.

The four teams implemented their

advocacy activities in six sites in the

four chosen regions (see Table 2). These

sites were selected based on the

following criteria:

� Proximity to the regional center

� Availability of resources that

support the LGU either through

the Matching Grant Program or

the LGU Performance Program.

POLICY CHAMPION TEAMSECTOR
REPRESENTED Region

9
Region

10
Region

11
Region

13
Local Government 1 3 2 1

Department of
Health

1 1

NGO 1 1

POPCOM 1 1 1 2

Research/Academe 1 2

Media 1 1

TOTAL 5 6 5 5
       Table 2. Advocacy Sites
Region Advocacy Site

Region 9 Zamboanga City

Region 10 Valencia City, Bukidnon
Malaybalay City, Bukidnon

Region 11 Digos, Davao del Sur
Tagum, Davao del Norte

Region 13 Butuan City
icy and Programs in the Philippines:
tions Research Results 4
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 �I felt I am important in achieving the goals
of reproductive health in the country. I
realized how great my responsibility is as a
policy advocate.�

A policy champion

2. Training the Policy Champions

A three-day training workshop was organized primarily to: (1) equip the policy champion

teams with knowledge on responding to unmet need for family planning through the

Community-based Management Information System (CBMIS), and (2) sharpen their

presentation skills. For the former, the Country Director of the Population Council/

Philippines Office discussed unmet need for family planning (FP) while an official of the

Management Sciences for Health (MSH) provided an overview of CBMIS and how it can

be used as a tool to identify women with unmet need for FP. Meanwhile, to achieve the

second training objective, a refresher lecture on advocacy as well as a presentation skills

session were included in the training course.

In a short workshop the policy champions were given a taste of how to organize and

present their advocacy messages. They were asked to simulate a presentation targeting a

specific group of audience. Each team�s

presentation was videotaped. During the video

playback, each policy champion was asked to

identify his/her presentation strengths/weaknesses

and how these can be enhanced/addressed. The

workshop participants found this exercise to be very useful and enjoyable.

An important output of the training is the advocacy plan the teams prepared for their

respective advocacy site. Each plan specified the objectives, strategies, and activities that

will be conducted and their

expected outputs, the target

audience, the time frame of each

activity, the needed resources, and

the source(s) of funding. Each

team�s advocacy plan is briefly

described under the following

section, �Highlights of Advocacy

Implementation.�

3. The Advocacy Issue
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From among several choices, unmet need for family planning and adolescent reproductive

health were selected as the project�s advocacy topics. However, because of funding

constraints, advocacy activities dealt only with unmet need for FP.

The State of the Philippine Population Report (SPPR) 2000 identified unmet need as a

critical population constraint to equitable development. Data show that 9 percent of

currently married women who want to space births and 11 percent of those who want no

more children are not practicing contraception. SPPR asserts that if most women with

unmet need are served, contraceptive prevalence would rise, fertility would be reduced,

and population growth would diminish.

An OR-tested tool that can be used to identify women with unmet need is the

Community-based Management Information System. CBMIS is primarily a service

delivery tool designed to help local health providers identify and prioritize women and

children with unmet needs and facilitate their access to necessary health services. The

system consists of a set of sequenced and continuous steps that allows health care

providers to identify eligible target clients who currently do not use the needed health

services in a circumscribed area and to determine appropriate service delivery

interventions to respond to the needs of these clients.

Initially conceptualized for the Family Planning Program, CBMIS was introduced in

selected LGUs such as Pangasinan and Iloilo City. These LGUs� experiences have shown

that the number of women with unmet need for family planning has been significantly

reduced. Recent studies indicate that if the service needs for vaccination, nutrition, and

family planning are met, there would be a significant reduction in maternal, infant, and

child mortality. Thus the CBMIS was expanded to include child survival interventions,

specifically vaccination and Vitamin A supplementation. In this project, CBMIS was

advocated particularly for its usefulness in identifying unmet need for family planning.

4. The Advocacy Materials

FRONTIERS staff provided each team with a set of advocacy materials they could use in

advocacy presentations. The set consisted of a brief on unmet need and on CBMIS. The

same information on unmet need was also prepared in overhead transparencies.

5. The Task Force on OR Results Dissemination and Utilization
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A Task Force on Operations Research Results Dissemination and Utilization was

organized to help operationalize the project. This was composed of a representative each

from key stakeholder groups � POPCOM, DOH, USAID Mission, and a private-sector

representative.

The Task Force served as a technical advisory committee. It assisted in planning and

implementing the activities outlined in this project. The Task Force identified the target

audiences of the advocacy activities: policymakers and program managers. Policymakers

in this project are defined as congressional representatives, local executives, and local

legislators. Program managers are defined as health board members, health as well as

population officers, social welfare officers, and officials of non-governmental

organizations (NGOs) and people�s organizations (POs).

The Task Force determined the criteria for choosing the policy champions. It selected the

advocacy sites based on the selection guide agreed on by the Task Force members. It also

identified two advocacy issues that the project will cover, namely: (1) addressing unmet

need through the use of the OR-tested CBMIS, and (2) adolescent reproductive health.

As earlier mentioned, however, the project promoted only the first advocacy issue and

targeted only one audience type � the program managers.

6. Project Management and Evaluation

FRONTIERS staff coordinated, facilitated, implemented, and monitored project activities.

The project coordinator organized meetings of the Task Force on OR Results

Dissemination and Utilization as well as those with the Lead Persons of the Policy

Champion Teams. She organized and coordinated the three-day advocacy workshop for

the policy champions. She also prepared a brief on unmet need and CBMIS as well as a

set of overhead transparencies on these topics for the use of the policy champion teams.

To help the teams keep track of their activities, a monitoring form was designed. The

form asked for information on the type, date, and place of a particular advocacy

event/activity, the advocacy materials used, the key points discussed by the policy

champion(s), the key points raised by the target audience, the follow-up steps that were

pursued, other groups that collaborated on the advocacy activity, and the audience�s

feedback. The teams used the information these forms provided to prepare their report
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following the format designed by the FRONTIERS staff.   The impact of the advocacy

activities was assessed and documented using the evaluation indicators specified in

Appendix B.

Resource constraints precluded the project from being implemented as originally

designed. Hence, instead of reaching both policymakers and program managers with two

advocacy topics, the project targeted only the latter group with only one advocacy issue.

This change is most unfortunate especially in light of the realizations that the policy

champions had about the project. One policy champion lamented the short duration of the

project, which prevented the teams from learning from each others� experiences. He said

��there should be a post-conference after the six week-implementation [of the advocacy

activities] to enable the teams to share their experiences.� Because the project as well as

the budget were drastically cut, there was no opportunity to hold a follow-up assessment

meeting with all the policy champions. Instead, only the Lead Persons were convened in a

one-day post-intervention evaluation meeting. Meanwhile, one Lead Person who was

truly convinced of the value of the project indicated that her team will pursue the follow-

through activities they have drawn up, including providing the funds needed to implement

them, even after the project ends.

FINDINGS

Highlights of the Advocacy Activities and Outcomes

Region 9 Policy Champion Team

The Policy Champion Team in Region 9 is composed of a DOH representative, the

Zamboanga City Population Officer (CPO), a researcher based in a state university, and a

communication specialist from the regional office of the Philippine Information Agency.

The POPCOM Regional Director led the team.

Zamboanga City, the team�s advocacy site, is not a Matching Grant Program (MGP)1

recipient. Therefore, CBMIS is not being implemented in the area. The team thus aimed

                                                
1 The Matching Grant Program is an innovative mechanism created to improve the capability of cities and municipalities to expand
health service delivery coverage through financial and technical assistance packages. MGP is part of the Local Government Unit
Performance Program, a five-year USAID-assisted initiative designed to �improve the health of mothers and children by increasing the
utilization of family planning, maternal and child health, and nutrition services.� MGP implements the CBMIS as a component
of its technical assistance package to local government units. Management Sciences for Health manages the MGP.
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to influence program managers to adopt CBMIS as a tool to address unmet need for

family planning.

Originally, the team planned to hold a dialogue to orient city councilors on unmet need

and CBMIS. However, this step was found unnecessary after the team�s Lead Person and

the CPO met with the City Health

Officer (CHO).  Reinforced by his

observations on the use of a similar

tool in Indonesia, the advocacy of

the two champions convinced the

CHO about the usefulness and

effectiveness of CBMIS. He

readily agreed to implement the

system and to hold a CBMIS

training session for health service

providers.

The team proceeded to organize an orientation and training workshop. There is logic in

the conduct of a two-part activity. The half-day orientation was tapped as an advocacy

opportunity intended to help not only training participants but also other stakeholders as

well to better understand and appreciate the unmet need concept and CBMIS. Support of

these stakeholders ― barangay (village) captains, program managers, the CHO, and the

city mayor�s representative ― is necessary for the smooth implementation of the CBMIS.

The two and a half-day training workshop, on the other hand, was designed to give health

providers ― midwives and barangay health workers (BHWs) ― hands-on experience in

using the CBMIS forms and making sense of the information these forms provide.

With the CHO�s assistance, the team identified the participants and date of the

orientation/training as well as the pilot areas where CBMIS will be implemented after the

training.

A vital partner in the organization of the training is Management Sciences for Health

(MSH). A private, non-profit organization, MSH is dedicated to bridging the gap between

what is known about public health problems and what can be done to solve them.
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Through training, technical assistance, systems development, and applied research, MSH

helps decisionmakers worldwide use management skills to strengthen health care and

family planning services. MSH in the Philippines manages the Matching Grant Program

under which the CBMIS is implemented. Upon the request of the Policy Champion Team,

MSH provided, at its own expense, the resource persons and training materials for the

CBMIS orientation/training.

The orientation/training was held 13-15 June 2001. The half-day orientation was attended

by service providers, barangay officials, program managers, the CHO, and the city

mayor�s representative (the mayor, who had agreed to deliver the welcome message, was

unable to come because of preparations for the President�s visit to the city). Attendees at

the one and a half-day training workshop that followed were 24 service providers,

including nurses, midwives, and BHWs from the two pilot barangays. Three MSH staff

served as trainers. An important output of the training is the formulation of an operational

plan that will expand the implementation of CBMIS in the pilot area. Training

participants presented this plan to the CHO.

As follow-through, the service providers who completed the training will conduct a

CBMIS survey in their respective barangays. Their experience in the use of CBMIS will

be presented, through a testimonial of one of the BHWs, to the city Council to lobby for

the adoption of CBMIS in the whole region. The presentation, to be initiated by the

team�s Lead Person, will be conducted as a �rider� on POPCOM�s dissemination of the

State of the Philippine Population Report 2000.  The SPPR, which focuses on unmet need

for family planning, is funded by United Nations Population Fund (UNFPA). Hence, the

Policy Champion Team will not incur any expense in the preparations for and conduct of

this presentation.

Outcomes

In addition to the adoption of CBMIS, a number of positive developments could be

attributed to the advocacy project.

1. The CBMIS orientation brought together city and barangay officials.

This meeting led to the CHO forging his commitment to provide a

health center and the barangay captains promising to pay the

honorarium of BHWs.
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2. The CHO will ensure that services are available and ready to respond to

health care needs identified in the CBMIS survey.

Also, the collaboration between MSH and the Policy Champion Team, which includes a

representative of the DOH, laid the groundwork for a stronger partnership between

Management Sciences for Health and the health department. Representatives of the two

agencies are now working on the adoption of CBMIS in Zamboanga del Norte,

Zamboanga del Sur, and Zamboanga City.

Region 10 Policy Champion Team

With two advocacy sites assigned to it, the Policy Champion Team in Region 10 opted to

have one member more than the other three teams. The team consisted of a Provincial

Population Officer, a City Health

Officer representing Malaybalay

City (one of the two advocacy

sites), an LGU staff representing

Valencia City (the other

advocacy site), an NGO official,

and a media specialist working

as an IEC consultant with DOH.

The team was headed by the

POPCOM Regional Director.

Unlike the advocacy site in Region 9, Malaybalay and Valencia cities are both MGP

recipients. Thus CBMIS is already installed and functional in these areas. The team

therefore set as its goal the expansion of CBMIS as a service delivery tool and source of

comprehensive data for other development concerns (e.g. adolescent reproductive health,

migrants, men) in addition to family planning. However, with the short implementation

period given them, the team decided to limit its advocacy objective to acquainting

program managers and the two mayors-elect on the unmet need concept and CBMIS.

To leverage resources, the team incorporated the unmet need orientation into the gender

training meeting sponsored by DOH and funded by the World Bank as part of the
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Women�s Health and Safe Motherhood Project. This strategy enabled the team to have

the necessary funds to support a three-day live-in training for 24 program managers. At

the same time, the gender training provided the context in which unmet need for family

planning and the usefulness of CBMIS can be better seen and appreciated.

The training accomplished two purposes: (1) it provided a deeper understanding of gender

issues and unmet need for family planning; and (2) it mobilized the program managers to

organize themselves into two city policy champion (CPC) teams -- one for Malaybalay

City and another for Valencia City. The CPC teams, to be chaired by the city mayor, were

envisioned to continue the work of the regional Policy Champion Team. This strategy is

meant to address the sustainability issue of the project. To set the direction of their

activities, the CPC teams were asked to develop their respective advocacy plan targeting

the institutionalization and expansion of CBMIS in the two cities. Each CPC team also

drafted and signed a manifesto that commits them to translate the plan into concrete

action.

To obtain the institutional support that will sustain the CPC teams, the regional Policy

Champion Team met separately with the new mayors-elect of Malaybalay and Valencia

cities to orient them on the unmet need concept and CBMIS.  Because the new mayors

had not yet officially assumed their posts, the team felt this timing was opportune.

Meeting with the new mayors even before they have been officially installed gave them a

sense of importance. At the same time, they were informed about the unmet need issue

and CBMIS before other concerns took precedence. Hence, the team had a luncheon

meeting with the mayor of Malaybalay City and proceeded to have a dinner-discussion

with the Valencia City mayor.

Outcomes

Both mayors recognized the value of CBMIS in identifying women with unmet need for

family planning. To show their appreciation and understanding of CBMIS, they signed

the manifesto of support prepared by the team. While this show of support was not

surprising in the Malaybalay mayor, who is a medical doctor and a staunch supporter of

local development projects, it was quite unexpected in the Valencia City mayor. A chief

of police before he was elected mayor, he was truly receptive to the idea of implementing

CBMIS in his city (CBMIS is implemented in only five of the more than 20 barangays in
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the city). The mayor so appreciated the use of CBMIS that he appointed the Valencia

City-based policy champion team member to head the Task Force on Gender,

Reproductive Health, and Family Planning that will serve as the CBMIS secretariat in the

mayor�s office. He also thought of creating a City Population Office, which the city

currently does not have.

Region 11 Policy Champion Team

The Policy Champion Team in Region 11 recognized and appreciated the synergy that the

mix of the team�s membership generated. The team was composed of the Provincial

Population Officer of Davao del Sur, the Provincial Health Officer of Davao del Norte,

and two researchers based in a private university. The POPCOM Regional Director was

the team leader.

Since its assigned advocacy sites -- Digos and Tagum cities -- are both CBMIS users, the

team set as its objective the enhancement of the use of the system in these areas. The team

started off with an orientation on the advocacy project targeting the city as well as

provincial population and health officers in Digos and Tagum cities and Davao del Norte

and Davao del Sur. This orientation was conducted as a �rider� on the dissemination

activity for the State of the Philippine Population Report 2000. The program managers

who attended the orientation favorably received the project and its objectives.

The Policy Champion Team also organized information-sharing sessions for the two

cities� population officers as well social development officers, nurses, and midwives. In

these sessions, the Lead Person discussed the unmet need concept and the value of using

CBMIS to identify women with unmet need for family planning. The team member who

is Davao del Norte�s PHO presented a convincing case for the use of CBMIS. The PHO

has participated in the Population Council-assisted quality of care study in Davao, which

used the same algorithm that CBMIS applies. This knowledge of CBMIS as well as his

hands-on experience in CBMIS implementation in his province made the PHO a very

credible advocate of CBMIS. These presentations spurred the program managers to sign a

pledge of commitment to support and sustain the use of CBMIS as a tool to address

unmet need for family planning.
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Outcomes

The advocacy efforts of the team increased the nurses� and midwives� appreciation of

participatory action research in gathering data for planning and decisionmaking. It also

enhanced the working relationship among the PHO, CHO, participating research

institution, and the regional offices of POPCOM and DOH.

Region 13 Policy Champion Team

The Policy Champion Team in Region 13 consisted of a POPCOM staff and a

representative each from the local government unit, DOH, and an NGO. It was headed by

the POPCOM Regional Director.  Butuan City, the team�s advocacy site, is not an MGP

recipient; hence, it is not a CBMIS implementer. The team thus aimed to get program

managers� commitment to adopt CBMIS in the city.

The team departed from the usual advocacy approaches and opted to conduct a lakbay-

aral (study visit) in a CBMIS-implementing area in the region. The visit was intended to

convince program managers to establish a CBMIS in Butuan City by seeing firsthand

how this system works and is implemented. Prior to the lakbay-aral, the team oriented the

program managers on unmet need and CBMIS. In one-on-one meetings, the team

members tried to convince the program managers to participate in the two-day study visit.

Almost all the invitees accepted the invitation to join the visit.

The lakbay-aral was organized to include on the first day the CHO�s briefing on the

status of CBMIS implementation in the city, an observation visit to health centers in

selected barangays, and a focus group discussion (FGD) with BHWs. In the FGD, service

providers and the barangay captains of the CBMIS pilot barangays shared their

experiences on CBMIS implementation, the problems they have encountered, and the

lessons they have learned. The lakbay-aral participants discussed and processed the

learning and insights they gained from the visit. An exit call to the city mayor and the

CHO capped the activity.

Outcomes

The program managers, having been convinced by what they observed and learned from

the study visit, signed a commitment of support for the establishment of CBMIS in



Butuan City. As a follow-through, the Policy Champion Team communicated with

Management Sciences for Health and inquired about the possibility of MSH handling the

training of trainers and providing the training materials. The MGP Project Advisor at

MSH advised the Lead Person to formalize the request.

IMPLICATIONS OF THE ADVOCACY ACTIVITIES FOR
THE REPRODUCTIVE HEALTH PROGRAM
Table 3. Advocacy Strategies Used by the
Policy Champion Teams
Influencing Reproductive Health Policy and Programs in the Philippines:
Utilization of Operations Research Results 15

1. Advocacy Strategies Used

The four policy champion teams employed

various advocacy strategies (see Table 3) to

reach their target audiences. These were not

used singly but in combination with other

approaches. The primary strategy that all

teams used was the orientation of key

stakeholders on the unmet need concept and

the use of CBMIS as an OR-tested tool to

address unmet need for family planning.

The orientation was conducted either in a

group or as a one-on-one discussion. The

teams in Regions 9 and 10 adopted both

modes of orientation. To persuade the CHO

in Zamboanga City and the new mayors-

elect in Malaybalay and Valencia cities,

Regions 9 and 10 used one-on-one

orientation. On the other hand, all teams

utilized group presentation to reach program

managers more efficiently.

Also common among all teams is coordination with key stakeholders in the planning and

conduct of advocacy activities. This strategy yielded additional returns for the Region 10

Policy Champion Team. By linking up with the Women�s Health and Safe Motherhood

Project of the Center for Health Development in Region 10, the team was able to integrate

STRATEGIES
USED

Region
9

Region
10

Region
11

Region
13

Orientation of key
stakeholders on
unmet need and
CBMIS

� � � �

Coordination with
key stakeholders

� � � �

�Riding on� existing
project activities

� �

Involving key
stakeholders in
planning activities

� �

Lakbay-aral (Study
visit)

�

Mix of membership �

Sharing of lessons
learned in CBMIS
implementation

�

Raising public
awareness of
CBMIS through
mass media

�



Influencing Reproductive Health Policy and Programs in the Philippines:
Utilization of Operations Research Results 16

the unmet need orientation into World Bank-assisted gender training for program

managers. Linking to this activity, the team put in a better context the unmet need

concept. At the same time, the team augmented the resources provided by the

FRONTIERS Program.  In money terms, this translates to an additional PhP65, 000

(about $1,300), which financed the three-day live-in training of 24 program managers.

Involving key stakeholders at the conceptualization and planning stages of activities

ensured the smooth conduct of Region 9�s CBMIS orientation/training. By consulting the

CHO on matters such as choosing the schedule and participants of the orientation and

selection of barangays for the pilot implementation of CBMIS, the orientation was

successfully completed. In Region 10 the Policy Champion Team sought to involve the

mayors of the two advocacy sites in the institutionalization of the city policy champion

teams. This move is expected to lead to the signing of the Executive Order that will

officially establish the city policy champion teams and appropriate funds for the teams�

activities.

Region 13�s use of the study visit to a CBMIS implementation site was a unique strategy

that creatively deepened program managers� understanding and appreciation of CBMIS.

It showed how CBMIS is implemented, the problems service providers have encountered,

and the wisdom they have gained from implementing the system. The CBMIS orientation

given by the City Health Officer of the study site greatly enhanced the program

managers� learning experience. Their knowledge was reinforced by the focus group

discussion with BHWs and barangay captains of CBMIS pilot villages. The FGD elicited

practical insights, views, and experiences on the use of CBMIS from the service providers

themselves.

While useful in achieving the Policy Champion Team�s objectives, the study visit

required considerable groundwork. First, program managers had to be oriented on the

unmet need concept and on CBMIS. Second, they had to be persuaded to join the study

visit. Lastly, the visit, including the orientation given by the CHO and the FGD, had to be

systematically coordinated with the city population and health offices in the study site.

The Policy Champion Team in Region 11 found the mix of the team�s membership a

significant factor in achieving their advocacy objectives. The team was composed of the

Provincial Population Officer of Davao del Sur, the Provincial Health Officer of Davao
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del Norte, and two researchers based in a private university. The POPCOM Regional

Director provided leadership and direction to the group. A plus factor for the team is the

fact that two of the members, namely the PHO and one of the researchers, had

collaborated on the

Population Council-assisted

quality of care study in

Davao, which used the same

algorithm the CBMIS applies

in identifying women with

unmet need for services. This

prior experience enabled the

two members to speak knowledgeably and credibly on the benefits of CBMIS.

The Region 9 team issued press releases to raise public awareness of the Policy

Champion Team in Region 9, the unmet need concept, and CBMIS.

 2. Outcomes

Several positive results can be linked to the policy champion teams� advocacy activities.

The Zamboanga City Health Officer (Region 9), after being oriented on unmet need and

CBMIS, committed to pilot test CBMIS selected barangays in the city. To carry this out,

he agreed to support the conduct of a three-day orientation/training meeting on unmet

need and CBMIS. With the strong representation the team�s Lead Person made with the

Management Sciences for Health, the Policy Champion Team obtained assistance in

terms of training materials as well as the services of trainers supported by MSH.

As a result of seeing and hearing first-hand how CBMIS is implemented, program

managers in Butuan City (Region 13) signed a commitment of support for the

establishment of CBMIS in the area. Moreover, the Butuan City Health Officer agreed to

have a training of trainers on CBMIS. As follow-through, the team�s Lead Person held

preliminary discussions with the MGP Project Advisor and arranged to hold this training.

In Region 10, the Policy Champion Team concretized their vision of sustaining advocacy

efforts to expand the coverage of CBMIS. Within the framework of the gender training

and the unmet need and CBMIS orientation, the regional Policy Champion Team

mobilized the program managers-participants to organize themselves into two teams of
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city policy champions. Both teams pledged to translate into action the advocacy plan they

formulated targeting the institutionalization and expansion of CBMIS.

The Policy Champion Team in Region 10 went one step further: the team also advocated

to chief policymakers in their advocacy sites. They successfully convinced the newly

elected mayors of the value of CBMIS. To show their support for the institutionalization

of CBMIS, the two mayors signed a manifesto indicating their understanding and

appreciation of CBMIS and the need to create city policy champion teams to anchor

efforts to expand CBMIS coverage to other development concerns. This manifesto will

help justify the signing of the Executive Order (which the city policy champion teams

will draft) officially creating the city policy champion teams and providing funds for their

activities.

The advocacy efforts of the Policy Champion Team in Region 10 led to some unexpected

developments. The team�s briefing on unmet need helped one of the new mayors realize

the need to create a city population office. Being newly constituted, the city does not have

one as yet. The mayor also created a task force on gender, health, and family planning,

which will serve as the CBMIS secretariat of the mayor. He assigned a regional Policy

Champion Team member who works in the mayor�s office to head the task force.

In Region 11, the Policy Champion Team�s advocacy efforts heightened program

managers� and service providers� appreciation of CBMIS and convinced them to pledge

their support for the sustained use of the system. The team�s advocacy efforts helped

service providers realize that through the use of CBMIS, BHWs have reduced the heavy

workload of midwives. Program managers also developed a greater appreciation of

participatory action research using CBMIS as one of the tools in gathering data for

planning and decisionmaking.

3. Collaboration

The four policy champion teams collaborated with various agencies and individuals at the

national, regional, city, and barangay levels.

For the CBMIS orientation/training, the policy champion teams in Regions 9, 10, and 13

linked up with and sought the assistance of Management Sciences for Health based at the

national level. MSH readily provided training materials and resource persons for Region
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9. Region 13 has made initial arrangements with MSH for the same kind of assistance for

a  training of trainers in July 2001. Region 10 also requested the MGP Project Advisor to

give an orientation on CBMIS as part of the training for program managers.

Representations with the Center for Health Development in Region 10 enabled the Policy

Champion Team to use additional funding for the gender training and orientation on

unmet need and CBMIS.

The policy champion teams also coordinated with various offices at the city level. These

offices included the City Population Office, City Health Office, City Planning and

Development Office, City Social Welfare and Development Office, Mayor�s Office, and

the City Health Board.  At the barangay level, Regions 9 and 13 respectively sought the

participation of barangay captains in the orientation on unmet need and in the FGD held

as part of the lakbay-aral.

4. Challenges Encountered

The policy champion teams met with only a few minor problems and readily solved them.

Two of the teams found the implementation period of six weeks too short. Region 13, for

instance, had to settle for conducting the study visit in another city because the ideal place

to visit could receive them only after 15 June (the deadline for completion of the

advocacy activities).

Another team observed that the policy champion teams are composed only of champions;

there is no provision for support staff to handle the coordination, documentation as well

as administrative requirements of the project. This bottleneck was creatively handled by

some of the team leaders. One Lead Person picked a very competent staff member to join

the team. The staff member doubled as the team�s coordinator. Another Lead Person

requested one of his staff to assist him.

While the project did provide some funds to support the teams� advocacy work, the

amount was inadequate to support elaborate advocacy activities. This limitation, however,

did not stymie the policy champion teams� efforts. In fact, the meagerness of the funds

appeared to have pushed the teams to seek other resources. Region 10, for instance, was

able to raise almost twice the amount provided by the project. The other teams, on the
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other hand, obtained assistance in kind. For example, Region 9 received MSH assistance

in the form of training materials as well as resource persons whose airfare,

accommodation, and other expenses were covered by MSH. To cut down costs, Region 9

charged meeting expenses to the office of the team member hosting the meeting. Region

13, on the other hand, was able to persuade the program stakeholders to bear the expenses

for the lakbay-aral as well as provide the vehicles for the visit.  Apart from those cited

above, the teams did not seem to have encountered any insurmountable problems.

CONCLUSION

The project demonstrated the great potential of mobilizing policy champions to advocate

and influence program mangers to use an OR-tested health service delivery tool. The

intervention, although implemented within a very short period, reached the target

audience and yielded significant programmatic changes. Foremost of these are the

adoption and pilot-testing of the Community-based Management Information System in

selected areas in two of the four regions where CBMIS is not yet installed, and the pledge

to sustain the use of CBMIS in two cities where the system is already being implemented.

Another positive outcome is the forging of local chief executives� commitment to support

the creation of city policy champion teams who will continue the regional policy

champion team�s advocacy for the institutionalization and expansion of CBMIS.

LESSONS LEARNED

The following insights and lessons derived from the project experience could be useful in

the conduct of a similar project:

1. Program managers appear to be open and responsive to new approaches and

procedures that will improve health service delivery. However, they need to be

made aware of the existence of these approaches in order to appreciate and utilize

them. The model of OR results dissemination and utilization that this project used

could be applied to achieve this end.
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2. There is no single approach to or strategy for effective advocacy. However,

advocacy should start with a clear and simple presentation of the advocacy

issue, targeting key stakeholders and decisionmakers.

The project showed that the presentation may assume different forms � a luncheon

meeting, a one-on-one briefing, a study visit, or a large group presentation �

supplemented by the use of overhead transparencies and simplified briefs. The

policy champions may choose from a wide array of approaches. But what is

essential is that key stakeholders are made to understand the advocacy issue. This

step may require presenting the issue in the local dialect.

3. The level of �maturity� of the OR result that is being advocated is an

important variable in the OR advocacy and utilization equation.

The CBMIS has been OR-tested and shown to effectively work in identifying

women with unmet need for family planning. Moreover, its relative advantage

over other data-gathering systems (e.g. Field Health Services Information System)

has been demonstrated. CBMIS is compatible with the data requirements of the

local health service delivery system. These factors seem to have facilitated the

adoption of CBMIS in areas where it has not yet been installed.

4. An institutional support system is a critical factor in the assimilation and

utilization of a research result.

A prerequisite to the correct implementation of CBMIS is the training of service

providers in the use of CBMIS forms and in interpreting the data collected.

Without the training support that MSH provided, the advocacy issue would not

have been translated into concrete action.

5. Involving key stakeholders, at both the program management and

implementation levels, at the very start of the project ensures maximum

participation. This early involvement engenders among the stakeholders a sense

of responsibility for and shared ownership of the project.

6. Resource constraints are not a hindrance to the achievement of a project

objective. Resourcefulness, creativity, and collaboration are keys to a cache

of resources that may be tapped to augment limited advocacy funds.
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7. Giving the Lead Person the option to choose team members rather than a

third party deciding on the membership increases the chances that the team

will work well together and achieve the group�s objectives.

RECOMMENDATIONS

Given the myriad possibilities that harnessing policy champions for reproductive health

OR advocacy demonstrates, it is recommended that the project be extended.  Project

extension will allow the implementation of the full range of advocacy activities originally

drawn up in the project proposal, including advocacy of the unmet need concept and

CBMIS to policymakers and of adolescent reproductive health to both policymakers and

program managers. Completing these activities will provide a better picture of the extent

to which the model of OR results dissemination and utilization being tested is able to

accomplish what it was intended to do. The project can then proceed to identify

mechanisms to institutionalize the process so that reproductive health policy and

programs in the country may benefit from operations research.
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APPENDIX A
List of Policy Champions and Institutional Affiliation

Region 9

BAUTISTA, Rene
Lead Person
Regional Director
Commission on Population
Regional Office No. 9

CELERIO, Generoso
Population Program Officer IV
Zamboanga City Social
Welfare and Development
Office

FERNANDEZ, Ederlinda
Professor IV and
Director
Women�s Research and
Resource Center
Western Mindanao State
University

FERNANDO, Agnes
Regional Nurse Supervisor
Department of Health Center
for Health and Development �
Western Mindanao

PANGANIBAN, Corazon
Information Officer III
Philippine Information Agency
Regional Office No. 9

Region 10

ABACAJEN, Fredo
Project Coordinator
TOUCH Foundation

FELICILDA, Jose
Program Director/Host
SIAM-VTV 27, and
Regional Advocacy Consultant
Women�s Health and Safe
Motherhood Project
Department of Health
Regional Office No. 10

ORILLA, Princess
Rajane
City Health Officer
Malaybalay City Health Office

PALABRICA, Agustin Jr.
Provincial Population Officer
Bukidnon Provincial Population
Office

PALER, Psyche
Lead Person
Regional Director
Commission on Population
Regional Office No. 10

SOLERO, Estela
Administrative Officer II
Office of the Valencia City
Mayor
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Region 11

ARAT, Ignacio
Lead Person
Regional Director
Commission on Population
Regional Office No. 11

HORNIDO, Agapito
Provincial Health Officer
Davao del Norte Provincial
Health Office

LACUESTA, Marlina
Professor
Social Research Office
Ateneo de Davao University

SANCHEZ, Rosena
Co-Coordinator
Ateneo Task Force - Mindanao
Working Group on
Reproductive Health, Gender
and Sexuality
Social Research Office
Ateneo de Davao University

YPIL, Ma. Theresa
Provincial Population Officer
Davao del Sur Provincial
Population Office

Region 13

ALCALA, Earl Enrico
Regional Co-Manager
Project Management Unit �
Region 13
Women�s Health and Safe
Motherhood Project

PANGAN, Camilo
Lead Person
Regional Director
Commission on Population
Regional Office No. 13

PIENCENAVES, Marie
Ann
Project Evaluation Officer I
Commission on Population
Regional Office No. 13

SARCE, Jazmin
Nurse III
Department of Health Center
for Health Development
Region 13

TANGINAN, Emma
City Population Officer
Butuan City Population Office
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APPENDIX B
Project Evaluation Indicators

PROCESS Indicators Sub-Indicators

1. Reach new audiences in new
locales with highly specific
information on how innovative
solutions to service problems
can be incorporated into LGU
policies and programs

1.1 Did the project define different key sub-groups
effectively?

1.2 Did the project utilize multiple channels to reach each
target group?

1.3 Did the message reach the intended audience?
1.4 Did the intended audience understand the message?
1.5 Did they discuss the message with someone else?
1.6 Did the project provide information needed by these

groups in a friendly format?
1.7 Did the materials used reflect a wide range of studies?

2. Create local networks of
influential policy
and program champions and
innovative researchers

2.1 Did the process engage other organizations in planning
and coordinating the activities?

2.2 How many policy teams were created?
2.3 Were the team members different in background?
2.4 Were they trained to conduct advocacy activities?
2.5 Did they plan advocacy activities?
2.6 Did they effectively implement the advocacy activities?
2.7 Did they collaborate with other groups?
2.8 Were the project activities implemented in a timely

manner and without delays?

3. Document cases of successful
examples where active coalitions
were effective in bringing about
the desired change

3.1 Did the project set up a feedback loop through which
comments and reactions to encounters with advocacy
groups may be communicated?

3.2 Is there documentation of the following activities:
� Number of policy presentations
� Number of follow-up meetings
� Number of face-to-face meetings
� Overall feedback of the audiences to the

project activities

IMPACT Indicator

4. Change in LGU policies and
programs that can be linked to
the project

4.1 Did policymakers and program managers suggest a
policy or program change?

4.2 Did they advocate for the change?
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